
SUMTER COUNTY BOARD OF COMMISSIONERS 
EXECUTIVE SUMMARY 

 
SUBJECT: Change Order #6 Greg Construction 
REQUESTED ACTION: Request BOCC to sign Owner Change Order 
 
  Work Session (Report Only) DATE OF MEETING: 1/25/2011 
  Regular Meeting  Special Meeting  
    
CONTRACT:  N/A Vendor/Entity:  Greg Construction 
 Effective Date: 10/13/2009 Termination Date:  12/31/2010 
 Managing Division / Dept:  Facilities Development and Maintenance 
 
BUDGET IMPACT: $9,376.56 

 Annual FUNDING SOURCE: Capital Outlay Construction Fund 
 Capital EXPENDITURE ACCOUNT: 305-100-519-6246 
 N/A  

 

HISTORY/FACTS/ISSUES: 
The itemized list below represents items associated with final changes, as per direction and discussion 
with architect/owner.  These changes were made either due to field decisions, requirements by local 
jurisdictions, or to achieve desired final result.  All changes were discussed during regular AOC 
meetings on site and direction was given to proceed by architect/owner. 
1. Genesis Door & Hardware $820.17 
2. Provide power to door hardware-revised perimeter entrance $1,810.49 
3. Relocate A/C unit from walkway to permanent location $2,078.78 
4. Horizontal joints not shown on prints $1,150.00 
5. Revised threshold due to flooring changes $566.00 
6. Additional labor required for flooring changes $450.00 
7. Labor for additional sidewalks $1,450.00 Material for additional sidewalks $366.00 
Subtotal $8,691.44 Greg Construction Profit and Overhead (7%) $608.40 Payment and Perfomance 
Bond $76.72 Grand Total $9,376.56 
 
 

 


